
Interim Financial Report 
 
NWRT Project Number: 2-14-05  
 
Project Title: Kane Basin Polar Bear Genetic Mark-Recapture 2012-2014 
 
Project Leaders: Markus Dyck (Polar Bear Biologist II) and Stephen Atkinson 
(Biologist), Department of Environment, Box 209, Igloolik, NU X0A-0L0.   
 
Phone:  (867) 934-2183. Fax:  (867) 934-2190. E-mail: mdyck1@gov.nu.ca. 
 
Original Project Budget (2014):  
 

Item Funds ($000’s) 

Fuel Caching & Removal 164 

Fuel Purchase 12.5 

Camp set-up 22.5 

Field Equipment & Supplies 5 

Survey Helicopter 115.5 

Satellite Telemetry  15 

Travel & Accommodation 10 

HTO Field Assistants 4.2 

Genetic Analysis of Samples (costs included under Baffin Bay 

project) 
2.6 

TOTAL 351.3 

 
 
 
 
 
 
 
 
 
 

mailto:mdyck1@gov.nu.ca


Original Proposed Contributions (2014): 
 

Organization 
Financial Support 
2014/15 ($000’s) 

In-Kind Contributions 

GN 

 

178.7 

 

Personnel time for logistical 
support, field research, and 

analyses during 2014 – 2015 FY: 
Approx. 0.3 PY’s 

GINR/Danish 
Ministry of 
Environment 

17.6 

 

Personnel time for logistical 
support, field research, and 

analyses during 2014 – 2015 FY: 
Approx. 0.3 PY’s 

NWMB 65  

Environment 
Canada 

70  

Polar Continental 
Shelf 

20   

 
Explanation of Changes:  
(1) Polar Continental Shelf contribution increased to $51K. 
(2) Additional contribution of $32K received from WWF. 
(3) Environment Canada contribution increased to $90K. 
(4) GN contribution reduced to $79.7K. 
(5) GINR contribution increased to $33.6K as result of fuel purchased in Greenland 
 

Financial Report:  

Budget Item Budgeted 
 

Disbursed 
(estimated) 

Variance 
(estimated) 

Fuel Caching & 
Removal 

164,000 77,164 +86,836 

Fuel Purchase 12,500 27,500 -15,000 

Camp set-up 22,500 26,448 -3,948 

Field Equipment & 
Supplies 

5,000 8,662 -3,662 

Survey Helicopter 115,500 139,704 -24,204 

Satellite Telemetry  15,000 15,000 0 

Travel & 10,000 9,698 +302 



Accommodation 

HTO Field 
Assistants 

4,200 7,590 -3,390 

Genetic Analysis of 
Samples  

2,600 3,432 -832 

TOTAL ($) 351,300 311,720 +36,102 
 
 

Explanation of Variances:  
 

(1) Fuel caching and Removal – Amount of fuel caching was reduced because a 
source of fuel already cached in Greenland was identified.  Fuel cache removal 
was incomplete due to early snowmelt. 

(2) Fuel purchase – Able to source fuel already cached in Greenland.  Increased 
purchase costs but reduced caching costs (see above).  

(3) Survey Helicopter – Observed variance due to weather and other logistical 
constraints on aircraft operation.  

 
 

Balance, if any, to be returned to NWMB: _$6,679.84______________  
 
Balance, if any, to be carried over: ______$0_________  
 
 
 
 
 
 
 
 
 
 
 
I certify that this is an accurate statement of the Board project funds received and 
disbursed in accordance with the joint contribution agreement.  

 

_______________________                                    ________________________ 

Stephen Atkinson    Markus Dyck 

Project Co-Leader    Project Co-leader 
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